

Road Maintenance Schedule

Week 1	June	27	Monday	Chandley Farm Circle (1/2 of Road – No traffic)
		28	Tuesday	Chandley Farm Circle (1/2 of Road – No traffic)
		29	Wednesday	Cub Run Park Drive (1/2 of Road – No Traffic)
		30	Thursday	Cub Run Park Drive (1/2 of Road – No Traffic)
	July	1	Friday	Rain Date
<hr/>				
Week 2	July	4	Monday	HOLIDAY – NO WORK PERFORMED
		5	Tuesday	Battery Ridge Lane and Court (No Parking)
		6	Wednesday	Striping of July 5 areas (Parking open by afternoon)
		7	Thursday	Belcher Farm (No Parking)
		8	Friday	Striping of July 7 area (Parking open by Afternoon)
<hr/>				
Week 3	July	11	Monday	Belcher Farm (Pond Field Dr Side) – (No Parking)
		12	Tuesday	Striping of July 11 areas (Parking open by afternoon)
		13	Wednesday	Sully Lake Drive to Sully Lake Court and ½ Sully Lake Drive Entrance (No Parking)
		14	Thursday	Striping of July 13 areas (Parking open by afternoon)
		15	Friday	Creek Valley Court and Sully Lake Drive entrance (No Parking)
		16	Saturday	Striping of July 15 areas (Parking open by afternoon)
<hr/>				
Week 4	July	18	Monday	Truitt Farm Drive (Half nearest Stone Middle) (No Parking)
		19	Tuesday	Striping of July 18 areas (Parking open by afternoon)
		20	Wednesday	Truitt Farm Drive, Truitt Farm Court, and Shetler Way (No Parking)
		21	Thursday	Striping of July 20 areas (Parking open by afternoon)
		22	Friday	Watermark Circle (No Parking)
		23	Saturday	Striping of July 22 areas (Parking open by afternoon)
<hr/>				
Week 5	July	25	Monday	Grobie Pond Lane (No Parking)
		26	Tuesday	Striping of July 25 areas (Parking open by afternoon)
		27	Wednesday	Half of Croatan Drive and Croatan Court (No Parking)
		28	Thursday	Striping of July 27 areas (Parking open by afternoon)
		29	Friday	Half of Croatan Drive and Woodspring Court (No Parking)
		30	Saturday	Striping of July 29 areas (Parking open by afternoon)
<hr/>				
	Aug	1	Monday	Rain Date
		2	Tuesday	Rain Date
		3	Wednesday	Rain Date
		4	Thursday	Rain Date
		5	Friday	Rain Date

If weather causes the cancellation of a work day, that area scheduled will be moved to END of the schedule on one of the “Rain Dates” listed